FORM DPW-CIA 2/05

CONTRACTOR: Isemoto Contracting Co.,

STATE OF HAWAII

Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF  April 2016

Ltd

ADDRESS: 648 Piilani Street / PO Box 4669

City, State ZIP:  Hilo, Hawaii 96720

Date: April 29, 2016

Contract No. 61096 [\/] -

Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
FOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY: [ 1 PROJECT SCHEDULE
[ ] DAILY REPORTS [ } PAYROLL AFFIC

WMONTHLY ESTIMATE CHECKLIST [ ) CONTRACT NUMBER
[ ] PROJECT NAME AND LOCATION [ 1 ALL SIGNATURES

CHANGE ORDERS SPECIALTY / MISC: [ 1 PROJECT ACCEPTANCE

Total $ 87,201.00 |[ 1 AIR COND & PAINT ACCPT DONE

Adjusted Contract Amount $ 5,276,551.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 93.32% $ 4,837,562 99.36% $ 86,642 $ 4,924,204

Retained REDUCED] ] $241,878 $4,283 35246,161

Amount Subject to Payment $ 4,595,684 $ 82,359 3 4,678,043

Payments to Date 4,468,400 $ 82,359 $ 4,550,759

Payments Now Due $ 127,284 $ - 18 127,284

Payment No. FINAL[ ] 13

Remarks:

1 Computed and Checked by 2. | certify that the above bill is correct, just, that payment has not been received.,
and all payroll affidavits have been submitted, are current, or proper deductive
exclusions have been made to this request; and least 80% of our workforce resides
in Hawaii

Ca S (l,“,‘ﬂ_é.( S/&/lé
3 Recommended Project Inspector or Engineer Date
ISEMOTO CONTRACTING CO., LTD.
Name of Contractor
= S-3-/¢
4 Recgfimended ArePEng neer/Architect Date
/,V I\MmW —~ /AL W“/‘(\ 4/29/2016
Aoproved Br¥fich Chief 8r Distrct 3] y signature / Tite Date
r Leslie Isemoto, President

MAY 0 6 201

8 ot 1, 07

State Pubic WordAdministratar

Date



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2016

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT]
BASIC CONTRACT| COMPL. RETN AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] TO DATE] % CMPL Y| RETAINED
Isemoto Contracting Co , Ltd |General Contractor ABC1036 $2,228,000] $2,172,720 97 48% 5% $108,636|
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONTRACTOR LICENSE NOQ. AMOUNT| TQ DATE| % CMPL| %| RETAINED,
1 |Envionmental Control Spl 31{C-19 $12,000 $12,000 100 00%) 5% $600]
2 |Will Kilt Termite & Pest Soil Treatment PCO-1126 $11,500 $11,500]  100.00% 5% $575
3 {Gima Pest Control Termite Control Barrier PCO-763 $80,200 $80,200 100.00%| 5% $4,010
4 |GP Roadway Solutions Traffic Signage AC-10998 $4,000 $0 0.00%| 5% $0
5 |Jas W.Glover AC Paving ABC-3 $88,000 $88,000|  100.00% 5% $4,400/
6 |islandwide Fencing Chainlink Fence C-23220 $108,800 $54,400 50 00% 5% $2,720
7 |Green Thumb Landscaping C-1683 $19,150 $9,575 50 00% 5% $479
8 |waipahu Welding Structural Steel C-13171 $1,302,000{ $1,197,840, 92 00%) 5% $59,892
9 [Kelly Construction Mtt Stud/Drywall/lnsulation [C-19773 $266,000{  $212,800 80.00% 5% $10,640
10 |Pural Water Specialty Chlorination C-19053 $5,000 S0 0.00%) 5% S0
11 |Commercial Shelving Institutional Equipment BC-7065 $67,550 $33,775 50 00% 5% $1,689
12 |Big Istand Windows Alum. Windows and Glazind C-24769 $20,500 $20,500f  100.00% 5%| $1,025|
13 |Tile Craft Ceramic Tile C-17712 $30,500 $30,500] 100 00% 5% $1,525)
14 |Les' Carpet and Drapery Resiliant Flooring Cc-21 $6,300 $6,300/ 100 00%| 5% $315
15 [window World Window Treatment $2,250 $0 0.00% 5% $0
16 [Endo Painting Service Painting/Striping C-5131 $109,600f  $107,408 98 00% 5% $5,370
17 [Calvin's Plumbing Plumbing and F.§ C-25508 $212,100|  $209,979 99 00% 5% $10,499
18|Hilo Mechanical Air Cond_and Vent C-6859 $185600]  $178,320 95 00%) 5% $8,816)
19 |Hirayama Bros. Electrical Electrical C-11620 $311,100]  $295,545 95.00%) 5% $14,777
20 |Associated Steel Workers Reinforcing Steel C-225 $118,200]  $118,200]  100.00% 5% $5,910)
21
22
23
24
25
Sub-Contractor Total $2,960,350| $2,664,842
Total Retained from Subs $133,242

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $241,878]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

4/29/2016

Checked/Venfied by

cx

ignature Date

NOTE:
Columnar totals shall be equal in dollar value to that on the Monthly Estimate Sheet

Initial - Project inspector or Engineer



For the Month of: April 2016

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CHANGE
ORDER
CHANGE ORDER AMOUNT
PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT % RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 $1,248 $60
CHANGE)
ORDER SUB
CHANGE ORDER SUB| COMPL. RETN AMOUNT
| [SUBCONTRACTOR TRADE ICEN AMQUNT Tg QATg % P %] BEI&MEQ.
1 |Tile Craft Tile C-17712 $1,003 30 0.00% 5% 30
2 |Hirayama Bros. Electrical Electrical C-11620 $18.250]  -$18,250] 100.00% 5% -$913
3 |Hirayama Bros. Electrical Electrical C-11620 $15,332 $15,332] 100 00% 5% $767
4 |Pacific Pro-Tech Telecommunications $2,050 $2,050| 100.00% 5% $103|
5 |Kikiaola Construction {Building Moving BC-20520 $62,900 $62,900| 100.00% 5% $3,145
6 |Hirayama Bros, Electrical Electrical C-11620 -$14,734]  -$14,734] 100.00% 5% $737
7 |Gima Termite and Past Termite Treatment PCO-763 $37.151 $37.151] 100.00% 5% $1,858
8 50 0.00% 5% $0
9 $0 0.00%. 5% $0
10 $0 0.00%, 5% $0
11 $0 0.00%. 5% 30
12 0 00% 5% S0
13 0 00% 5% $0
14 0.00% 5% S0
15 0.00% 5% 30
16 0.00% 5%, 30
17 0.00% 5%, 30
18 0.00% 5% 30
19 0.00% 5% $0
Total Retained from Subs $85,452 $84,449| 9883% $4,223

LlCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D)

| $4,283|

| certify that the above retentions are correct for this request.

isemoto Contracting Co., Ltd.

Name of Contractor

M 412912016

%grnalure Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by

caic

Initial - Project Inspector or Engineer



PAYMENT NO.: 13

BILLING MONTH: April-16

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

DAGS JOB NO.: 6 1-10-0633

CONTRACT NO.:

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

61096

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $133,982.00 $6,698.00 $127,284.00
Totals: $133,982.00 $6,698.00 $127,284.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 $0.00
Grand Total: $133,982.00 $6,698.00 $127,284.00
Verified By DATE

0 ECEIVEir

|
MAY -6 2006

DACS, DIV. OF PUBLIC V/ORKS
STAFF SERVITIS CrFrICT

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. SI0ON 2
-
Verified By ]0;// JL-

WAY 11 2016



